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The project sponsor is usually a member of the management team, which will
ultimately be the recipient of the project’s end result. He or she is an important
stakeholder, with ultimate accountability and responsibility for the project. The
project manager is singularly accountable to the sponsor for the project.

The project sponsor makes the business argument for the project to exist. He
or she provides direction in conjunction with leadership. The project sponsor
resolves issues and serves as a source of support and conflict resolution
(internal or external) for the project team. 

INITIATION PHASE 

The project sponsor:

•  Articulates program or State agency requirements to Portfolio
Management.

•  Creates the project statement.

•  Champions the project to provide exposure and buy-in from State
government and officials.

•  Provides initial approval for preliminary estimates for plan, resources,
scope and schedule during this phase.

•  Obtains any needed funding for project. 

PLANNING PHASE

The project sponsor:

•  Attends planning kickoff meeting to communicate the sponsor’s views
on the project and its success factors to the project team and other
stakeholders. 

•  Participates in planning sessions as needed. 

•  Obtains resources that will help ensure the success of the project.

•  Provides initial approval for more refined estimates for plan, resources,
scope and schedule during this phase.

•  Presents a planning summary to Leadership for final approval.
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EXECUTION PHASE

The project sponsor:

•  Attends execution phase kick-off meeting to communicate the
sponsor’s views on project progress and success factors to the project
team and other stakeholders.

•  Reviews progress with project manager on a regular basis.

•  Reviews and approves project changes.

•  Sets priorities and resolve conflicts when project manager cannot or
should not.

•  Attends and participates as needed at project status reviews and
steering committee meetings.

CLOSING PHASE

The project sponsor:

•  Works with customers to determine if the project should be closed.

•  Participates in closing process and signs off on project completion

•  Celebrates end of project with project team and stakeholders.


